
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:41 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 002 Date: 29-Mar-2012 Thursday

Approved Date:

Shift Hours: 07:00 AM 07:30 PM Break: 00:30 Over Time: 04:00

Const Calendar Day: 933

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast, Moderate wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

cable erection at W2

March 29, 2012

Weather – overcast, moderate wind

ABF Work Shift – 0700 – 1930

Strand No. 122
Hauling completed at 1200. Floating finished at 1311. JS forming started at 1323 and finished at 1325.
NDS and SDS started forming at 1350. NDS finished forming at 1420 and SDS at 1445. JS started
installing at 1345 and finished at 1400. NDS started installing at 1425, and SDS at 1448. NDS finished
installing at 1505, and SDS at 1512. SDS - No issues with wires. NDS- wires migrated in and out and loose
wires were observed in the back of strand at the east end.
Centerline is about 4” to the south.
Strand No. 123
Hauling started at 1451. Strand reached NDS at 1528 and SDS at 1551. It left SDS at 1601 and hauling
completed at 1648. Floating – JS dropped the strand at 1700, side span floating started at 1711 and
finished at 1714, west loop floating started at 1711 and finished at 1715. JS forming started at 1715 and
finished at 1742. NDS and SDS started forming at 1721. NDS finished forming at 1749 and SDS at 1815.
JS started installing at 1752 and finished at 1805. NDS started installing at 1820, and SDS at 1817. NDS
finished 50% installing by the end of work shift and SDS finished installing at 1906. NDS had no issues
with wires for the 50% installed strand. SDS, wires migrated in and out because of tight slot.
Centerline is about ?” to the south.
Strand No. 124
Hauling started at 1807. Strand reached NDS at 1855 and hauling stopped.
Centerline is about ?” to the south.

Miscellaneous
12th tier of divider plate extensions were installed at SDS.
Cable was tied down at SDS at the end of work shift.

Labor(12 hours)
Jim Benninghove - Mike Draper, Mike Patillo, Ryan Evanchick, Tony Miranda
Matt Holt– Andy Zhen, Jonathan Biskner, Lonny Candelaria, Eduardo Jimenez-Padilla
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 002 Date: 29-Mar-2012 Thursday

Jerry Kubala –Jonathan Canites , Joe Stone, Ryan Nash, Rigo Gracias

OT – 2 hours (Shift 0900 to 1930, field 1230 to 1930)

Bid Item: 067 C-PWS-125.06704-0120F4 Install & Adjust PWS 125-130

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM EDUARDO JIMENEZ-PADILLAIronworker 8.00 0.40 0.00 8.40

APP LONNY CANDELARIAIronworker 8.00 4.00 0.00 12.00

APP JONATHON BISKNERIronworker 8.00 4.00 0.00 12.00

APP Andy ZHENIronworker 8.00 4.00 0.00 12.00

FOR MATTHEW HOLTIronworker 8.00 4.00 0.00 12.00

JNM RIGOVERTO GARCIAIronworker 8.00 4.00 0.00 12.00

APP RYAN NASHIronworker 8.00 4.00 0.00 12.00

JNM JOSEPH STONEIronworker 8.00 0.40 0.00 8.40

APP JONATHAN CANITESIronworker 8.00 4.00 0.00 12.00

FOR JERRY KUBALAIronworker 8.00 4.00 0.00 12.00

JNM MICHAEL DRAPERIronworker 8.00 4.00 0.00 12.00

JNM MICHAEL PORTILLOIronworker 8.00 4.00 0.00 12.00

APP RYAN EVANCHIKIronworker 8.00 4.00 0.00 12.00

APP Tony MirandaIronworker 8.00 4.00 0.00 12.00

FOR JAMES BENNINGHOVEIronworker 8.00 4.00 0.00 12.00
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